
KIP Program, Project Reporting and Quarterly Payment Process

Start Up Quarterly Process Following Quarters
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KIP Program, Project Close Out Process– after project completes, prior to March 31, 2011, or within 90 days after March 31, 2011

Up to March 31, 2011 +7 Days +60 Days No later than 90 Days**
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**  Province must submit all project documents within the program to Industry Canada within 90 days of March 31, 2011 to be eligible for funding.
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*    Both incomplete and complete projects on March 31, 2011 must submit the BC Close-Out Report v3.
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Projects Not Substantially complete by March 31, 2011

December 30, 2011
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